## RegApp

					Stone						
		issue			Story Points					Issue Key	
- 4		RegApp Project	In Progress	User Story	65	11/08/16	11/24/16	13d	Dias, Rayimbek		
P		Basic Skeleton of web-app	Complete	Skeleton of project	19	11/08/16	11/15/16	6d	Dias, Rayimbek		
		Front/backend skeletons of web-app	Complete	Backend	8	11/08/16	11/10/16	2.3d	Dias, Rayimbek		
	Sprint 1	Getting familiar with node.js	Complete	Backend	3	11/08/16	11/08/16	0.7d	Dias		
	Sprint 1	Bulding skeletons of pages	Complete	Backend	4	11/09/16	11/10/16	1.3d	Dias		
	Sprint 1	Basic Frontend Skeleton of web-app	Complete	Frontend	1	11/08/16	11/09/16	1.2d	Rayimbek		
		<ul> <li>Building the Database</li> </ul>	Complete	Database	11	11/10/16	11/15/16	4d	Dias, Rayimbek		
	Sprint 1	Creating ER Model	Complete	Database	2	11/10/16	11/10/16	1d	Dias, Rayimbek		
	Sprint 1	Verifying ER Model from Instructor	Complete	Database	0	11/11/16	11/11/16	0.5d	Dias, Rayimbek		
	Sprint 1	Building Relational Model	Complete	Database	4	11/12/16	11/12/16	0.8d	Dias, Rayimbek		
	Sprint 1	Verifying Relational Model from Instructor	Complete	Database	0	11/14/16	11/14/16	0.5d	Dias, Rayimbek		
	Sprint 1	Creating MySQL Server	Complete	Database	5	11/14/16	11/15/16	2d	Dias, Rayimbek		
		Implementation	Complete	Implementation	46	11/15/16	11/24/16	8d	Dias, Rayimbek		
	Sprint 2	Building JavaEE Server	Complete	Implementation	5	11/15/16	11/16/16	1.2d	Dias		
	Sprint 2	Connecting Database with Node.js and JavaEE servers	Complete	Implementation	15	11/16/16	11/21/16	3.1d	Dias		
	Sprint 2	Building Interface for schedule	Complete	Implementation	8	11/15/16	11/18/16	4d	Rayimbek		
	Sprint 2	Bundling all elements together	Complete	Implementation	13	11/18/16	11/24/16	5d	Dias, Rayimbek		
	Sprint 2	Verifying everything before live grading	Complete	Implementation	5	11/24/16	11/24/16	1d	Dias, Rayimbek		